Wilcox Oll Company PRG-FS Draft Schedule

ID Task Task Name Duration Start Finish \ September 2020 | October 2020 | Novembe|
Mode 16 | 19 | 22 | 25 | 28 | 31| 3 | 6 | o | 12| 15 | 18 | 21 | 24 | 27 | 30 | 3 6 9 | 12 | 15 | 18 | 21 | 24| 27 | 30| 2
1 2,
2 -y Ground Water Tech 26 days Fri 8/21/20 Fri 9/25/20 I 1
Memo
3 ’ lab data receive 6 days Fri 8/21/20 Fri 8/28/20 [ H¢
4 b data review 5 days Mon 8/31/20  Fri 9/4/20 I I
5 b draft tech memo 5 days Mon 9/7/20 Fri 9/11/20 ¢I —
6 7 review state/EPA 5 days Mon 9/14/20  Fri 9/18/20 ¢I I—¢
7 b revise 5 days Mon 9/21/20  Fri 9/25/20 [ |
8 -y PRG Memo 31 days Fri 8/21/20 Fri 10/2/20 [ 1
9 b update with GW 16 days Fri 8/21/20 Fri9/11/20 | —
10 7 review by state 5 days Mon 9/14/20  Fri 9/18/20 ¢| I—¢
1 b concurrence by 5 days Mon 9/21/20  Fri 9/25/20 [ I
state/EPA l
12 b final PRGs for FS 5 days Mon 9/28/20  Fri 10/2/20 [ |
13 e Feasiblity Study 51 days Fri 8/21/20 Fri 10/30/20 l 1
14 b draft 31 days Fri 8/21/20 Fri 10/2/20 [ H¢
15 b review 10 days Mon 10/5/20  Fri 10/16/20 1 —
16 b revise 10 days Mon 10/19/20 Fri 10/30/20 ¢I I
I 1 | | C L 4
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